7'7'1 Department of Transportation Change Order - Minor Change

Contract Number [ Contract Title Faderal Aid Number

8127 . . 190, Snowshed to Keechelus Dam Phase 1C _A State Project
Change Order Number | Change Description Date

203 | MC-HMA Disposal Oct11,2019
Region ' ! F'ruieci Engineer ;r-ro-né Number

South Central Region | Jerry Wood | (509) 577-1859
Prime Contractor / Design-Builder

Atkinson Construction

Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
] Change proposed by Contractor / Design-Builder
Change Description
Description:
This change order provides compensation for the added cost to dispose HMA removed from the 2018-19 winter
alignment. This material could no longer be disposed of as anticipated, due 10 changes in the roadside restoration
plans.

Materials:
There are no materials associated with this change order.

Construction Requirements:
There are no construction requirements associated with this change order

Measurement: .
Measurement shall be by the truck load as estimated vigually by the Engineer prior to disposal.

Payment:
Payment shail be by invoice of material disposed at the Stampede Sand and Gravel pit site. "/{\1?‘& \2 rf‘;*:\
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Originat Contract Amount Current Contract Amount Est. Net Change This C.O. Est. Revised Contract Amount
$ 177,144,342.66 | $ 200,864,046.52 | $ 20,160.00 | $ 200,884,206.52

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

Project Engineer's Signature for Exscution:

Distribution: Copy of Change Order Page & Mlemors
Copy of ONLY Change OrndgjFPage - H
Copy of Change Order Page & Memorandum Page wio Backup - Region Construction Office
Original of Change Order Page & Mempbrandum Page w/Checkilst and Approval Documentation - State Congtruction Office

DOT Form 421-005A Change Order Page
Revised 12/2008



Change Order - Minor Change

Contract Number

| Contract Title
| I-90, Snowshed to Keechelus Dam Phase 1C

Change Order Number
| 203

\ 8127

Brief Description of Problem / Reason for Entitlement:
During the fall of 2018, WSDOT directed the Contractor to stop work and focus on establishing a three lane
roadway in both EB and WB directions, developing drainage at the west tie-in with the 1B project, and complete
delineation. As a result, additional non-contract HMA paving was required and then removed as extra work during
the spring of 2019.

At this time no further embankment areas were available to waste this material. The Contractor proposed hauling
this material to Stampede Sand and Gravel pit site for the waste cost of $200 per truck load.

The Project Office evaluated the disposal costs using force account calculations and the Project Engineer agreed to
this cost.

Justification ofICost:
This is added work and the Contractor is entitled to compensation.

The Project Office developed an Independent Engineers Estimate of $21,984.73.
> The Engineer and the Contractor agreed to a (per load) price of $200.00

A total of 90 loads were hauled. ($200.00 x 90 loads) = $18,000.00.

A 12% Prime Markup was added. ($18,000.00 x 1.12) = $20,160.00

$20,160.00 shall be full payment for the work described.

Calculated By Date | Checked By | Date
Jerry Wood L | Oct 11,2019 | Patricia Crane | | Oct11,2019
Inspector | Date Work Started —[Work Completed
J. Harris | Jun 12, 2019 _ Sep 9, 2019
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Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer

DOT Form 421-005A
Revised 12/2009

Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

Memorandum Page



